

Technical Report

Week 1 Exam

Marius Falstad Nyborg

Word count

Summary: 250 | Main text: 500

Table of Contents

1.	Summary	3
	Body	
	2.1. Introduction	
	Functional Specification	
	2.2. Main section of report	
	2.3. Conclusion	
	References	
	Acknowledgements	
	Appendices	



1. Summary

With the functional spec, project planning document and Gant chart set. We can go further to the Persona, wireframe and prototype for the site this will be done next week. This functional spec describes the user who we are aiming to. The User is the one with space interest. And the follow project is done for the next 8 weeks.

Project planning is set to when the deadlines for the project. We like to include footage, and videos for the user or a direct link to a video. Most of the site should have a lot of images. The site should be 4-5 sites, and all sites will include javascript, with error message and API. Most importantly create a folder who store every code, rapport and images done in this project.

Now as this is set we can build the site over the next 8 weeks. Make a space related site for those who have the interest.

2. Body

2.1. Introduction

Functional Specification

Introduction

The customer object on this page is to get information around the space or NASA. Where they can find space program activity and is specifically for people who is interest in the space station and space. To develop the site I am going go step by step. Like starting with the Gant chart, looking for information, color, fonts, persona, prototype, and build site and then test. The goal is to get a full space site for those who like the space program.

The site should have a functional site include photos, and a link to video about the space program. It should have contact site which is available 24/7, and relevant photos on the Home page.

The project plan, Functional spec, and Gant charts are done before we start with the project. Here we will go through how the plan is set up and what we need of equipment and how we are going through the project. This project is going to take at least 8 weeks.

Viewing products



2.2. Main section of report

Project planning	Start	Enda
Gant chart	10.08	14.08
Write functional	10.08	14.08
specifications		
Persona	17.08	20.08
Storyboard	17.08	28.08
Wireframe/	17.08	28.08
Prototype		
Colors and fonts	31.08	11.09
Mobile responsive	31.08	20.09
design		
Build the site	21.09	07.10
Work on design,	21.09	07.10
and user		
experiance		
Testing	08.10	09.10
Release	11.10	11.10

2.3. Conclusion

3. References

Start writing here

4. Acknowledgements

Start writing here



5. Appendices

Start writing here