Space program

	PLAN FOR EXAM				
5 weeks	17.08	18.08	19.08	24.08-30.08	30.8.
Planning	Research and planning				
Personas		Personas			
Prototype and rapprt				Writing rapport and make a prototype of the page.	
Design					
Color/fonts					
Mock up					
Copywriter					
HTML					
CSS					
Javascript					

DESIGN						
5 weeks	31.8.	01.09	09.09	10.09	11.09	
Planning						
Personas						
Prototype and rapprt						
Design	Layout and color					
Color/fonts		Typeface and style title				
Mock up			Text and design			
Copywriter						
HTML						
CSS						
Javascript						

START BUIDLING THE SITE							
5 weeks	07.09	08.09	09.09	10.09	11.09		
Planning							
Personas							
Prototype and rapprt							
Design							
Color/fonts							
Mock up							
Copywriter							
HTML	Build the site						
CSS			Make the site look better				
Javascript							

3

	BUILD THE SITE					
5 weeks	14.09	15.09	16.9. 2:10	16.9. 2:10	02.10	
Planning						
Personas						
Prototype and rapprt						
Design						
Color/fonts						
Mock up						
Copywriter						
HTML			Continue build the site			
CSS		Work with the fonts, structure and design				
Javascript	Javascript functions and json file					

	FINISH				
5 weeks	05.10	06.10	07.10	08.10	09.10/11.10
Planning					
Personas					
Prototype and rapprt					
Design					
Color/fonts					
Mock up					
Copywriter					
HTML					
CSS					
Javascript					
	Check over the mobile responsive				
			Test to see if everything works fine, and the user don't have any issue		
					Deadline